

Document 5 — Use of Funds Schedule

Use of Funds Schedule — USD 3.6M Expansion Capital

Internal working structure to be finalized through an approved ProjectCo budget before closing. All amounts ring-fenced for the current Isseksi expansion phase.

Summary Allocation

Category	Allocation	Amount (USD)
Mobile processing station	30%	1,080,000
Quarry preparation	15%	540,000
Equipment and material handling	15%	540,000
Working capital	15%	540,000
Technical team and QA/QC	8%	288,000
Water, ESG, and monitoring	7%	252,000
Digital tracking and Data Room	5%	180,000
Legal, governance, and transaction costs	5%	180,000
Total	100%	3,600,000

Mobile Processing Station — USD 1,080,000 (30%)

Field	Detail
Purpose	Procurement, fabrication, delivery, and commissioning of the core mobile production unit: modular processing, leaching, cementation, and water recovery.
Timing	Initiated in Tranche 1 (planning, specification, procurement launch); main spend in Tranche 2; commissioning in Tranche 3.
Related tranche	Tranches 1–3 (core Tranche 2)

Field	Detail
Expected output	Commissioned mobile green copper processing station ready for ramp-up.
Monitoring metric	Procurement milestones met; factory/site acceptance steps completed; commissioning report issued.
Risk if unfunded	No production capability — the expansion phase cannot generate output; all other spending is stranded.

Quarry Preparation — USD 540,000 (15%)

Field	Detail
Purpose	Preparation of the four-quarry operating architecture: access, benches, sequencing, site readiness for staged feed to the mobile station.
Timing	Tranche 2, following the approved procurement and quarry plan.
Related tranche	Tranche 2
Expected output	Four-quarry architecture prepared and sequenced for feed.
Monitoring metric	Quarry readiness checklist completed per plan; sequencing plan approved.
Risk if unfunded	Feed bottleneck — the mobile station is starved of material and ramp-up slips.

Equipment and Material Handling — USD 540,000 (15%)

Field	Detail
Purpose	Loading, hauling, crushing support, and handling tools required to move material from quarry faces to the processing station.
Timing	Tranches 2–3, aligned to quarry readiness.
Related tranche	Tranches 2–3
Expected output	Complete handling chain from quarry to station.

Field	Detail
Monitoring metric	Equipment delivered, inspected, and operational; utilization tracked quarterly.
Risk if unfunded	Material movement gap — capacity mismatch between quarries and station.

Working Capital — USD 540,000 (15%)

Field	Detail
Purpose	Labor, consumables, energy, logistics, and operating continuity through commissioning and ramp-up.
Timing	Drawn progressively across Tranches 1–3, weighted to Tranche 3.
Related tranche	Tranches 1–3 (core Tranche 3)
Expected output	Uninterrupted operations through ramp-up.
Monitoring metric	Cash runway and burn versus budget reported quarterly.
Risk if unfunded	Operational stoppage risk — execution interrupted by liquidity gaps.

Technical Team and QA/QC — USD 288,000 (8%)

Field	Detail
Purpose	Sampling, assays, quality control, and production verification — the evidence discipline of the platform.
Timing	Tranches 1–3, continuous.
Related tranche	Tranches 1–3
Expected output	Verified production quality and a defensible technical record.
Monitoring metric	QA/QC reports per protocol; assay program executed; nonconformities tracked.
Risk if unfunded	Loss of evidence discipline — output and claims cannot be verified; credibility for later rounds is damaged.

Water, ESG, and Monitoring — USD 252,000 (7%)

Field	Detail
Purpose	Water discipline, environmental controls, and ESG monitoring around the processing and quarry operations.
Timing	Tranches 1–3, continuous from site activity start.
Related tranche	Tranches 1–3
Expected output	Compliant water and environmental controls with monitored performance.
Monitoring metric	Water-use and monitoring indicators reported quarterly; corrective actions closed.
Risk if unfunded	Regulatory, environmental, and reputational exposure; ESG positioning undermined.

Digital Tracking and Data Room — USD 180,000 (5%)

Field	Detail
Purpose	HYRION-supported reporting layer, production data capture, and the controlled investor Data Room with logged, permission-based access.
Timing	Tranche 1 setup; maintained through Tranches 2–3.
Related tranche	Tranche 1 (setup)
Expected output	Operational reporting and Data Room infrastructure supporting quarterly reviews.
Monitoring metric	Data Room current and logged; quarterly reports produced on time.
Risk if unfunded	Reporting discipline fails — investor confidence and governance quality degrade.

Legal, Governance, and Transaction Costs — USD 180,000 (5%)

Field	Detail
Purpose	ProjectCo setup or designation, shareholders' agreement, subscription documents, protocols, and governance controls.

Field	Detail
Timing	Tranche 1, at and around first closing.
Related tranche	Tranche 1
Expected output	Complete, executed legal and governance framework.
Monitoring metric	Document checklist completed; governance protocol in force.
Risk if unfunded	Structural risk — the transaction lacks an enforceable, reviewable framework.

ATLAS Isseksi ProjectCo — Moroccan Financial Partner Entry Window. Private transaction material — not a public offering, not a prospectus, not investment advice. Implied valuation figures are structuring references only; final terms subject to definitive documentation reviewed by qualified Moroccan counsel.